Wilson Estes Police Architects
5799 Broadmoor
Suite 520
Mission, Kansas 66202
Phone: 913.384.1115 Fax: 913.384.2292

Mr. Jim Spradling August 16, 2010
City of Ankeny 0612-A52-04
410 West First Street

Ankeny, 1A 50023

Ankeny Police Facility

AJE Additional Services $12,500.00
{Amendment #002)

Additional Services (Contract AlA #6802-002) Hours
Amount Due

Close-Out Support for New G.C. Worked

Wilson Estes Police Architects 7.50 $600.00
KJWW Engineering $4,209.98
Administrative Fee to WEPA for Engineering 0% $429.99
Total Additional Services: $5,329.97
Reimbursable Expenses Due: $32.20
Outstanding Invoices Due: $0.00
Less Previous Invoices: $0.00
Total Amount Due This Invoice: $5,362.17

OK TOPAY -
Data &-/8-10 PO. #
Acct # 9771929 4210

Authori _B‘
Notes

Annual___Partial_)) Final

SR




Ankeny Police Headquarters

Amendment to Professional Services Agreement #2
Owner Assumption of Interior Punch List Work

Invoice #4 - 8/16/10

Pay Period Hours Rate Fee
2010-16 6.0 S 80.00 S 480.00
2010-17 15 S 80.00 S 120.00
Subtotal 7.5 S 600.00

KIWW Invoice & 4,299.98
Administrative  § 429,99

Total Base Charges $  5,329.97

WEPA Reimbursable Expenses S 32.20
KIWW Reimbursable Expenses S -

Subtotal Reimbursables  § 32.20
Adustment S -

Total Billable Reimbursables S 32.20

Total Invoice S 5,362.17
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ENGINEERING

Structural | Mechanical | Eiectrica! | Technology | Medical Equipment Soiutions CONSULTANTS
| Experience you ¢an build an.®
JIM ESTES August 09, 2010
WILSON ESTES POLICE ARCHITECTS Invoice No: 06.0388.00 - 17

5799 BROADMOOR STE 520
MISSION, K& 66202

Project #06.0388.00 - ANKENY POLICE DEPT/NEW HEADQUARTERS BUILDING

Base Services: $162,000 - LCCA $8,000 - Commisioning Support $8,000 - Close-Out Support For New GC $6,000

Professional Services from April 30, 2010 to August 08, 2010

Phase 55 COMMISSIONING SUPPORT
Time and Material $8,000
Professional Personnel

Hours Amount
CLERICAL .50 ® 26.94
CONSTRUCTION ADMINISTRATOR 94.00 9,253.36
ASSOC PRINCIPAL 16.50 3,052.50
PRINCIPAL 1.00 210.00
Totals 112.00 12,542.80
Total Lahor 12,542.80
Billing Limits Current Prior To-Date
Labor 12,542.80 5,205.94 17,748.74
Limit 8,000.00
Adjustment ' -9,748.74
S Total this Phase $2,794.06__
Phase 93 CLOSE-OUT SUPPORT FOR NEW GG ——-mmmmmmmm=====r
Time and Material $6,000
Professional Personnel
Hours Amount
CONSTRUCTICN ADMINISTRATOR 30.50 3,002.42
DESIGN ENGINEER 4.00 372.56
ASS0OC PRINCIPAL 5.00 925.00
Totals 39.50 4,299.98
Total Labor 4,299.98
Billing Limits Current Prior To-Date
Labor 4,299.98 1,541.34 5,841.32
Limit 6,000.00
Remaining 158.68
Total this Phase $4,299.98
Total this Invoice $7.094.04
** Please reference invoice number on remittance stub.
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